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ANORDINANCE @784 5H

APPROVING FIELD ALTERATION NO. 1 IN THE
AMOUNT OF $133,203.00 PAYABLE TO VAUGHN
CONSTRUCTION COMPANY FOR ADDITIONAL
CONSTRUCTION EXPENSES IN CONNECTION WITH
THE CARVER COMMUNITY CULTURAL CENTER
BUILDING REPAIRS, PHASE II COMMUNITY
DEVELOPMENT BLOCK GRANT (CDBG) PROJECT;
AUTHORIZING THE AMENDMENT OF THE
CONSTRUCTION CONTRACT WITH VAUGHN
CONSTRUCTION COMPANY TO INCREASE THE
CONSTRUCTION CONTRACT BY $50,000.00 IN
REPROGRAMMED COMMUNITY DEVELOPMENT
BLOCK GRANT (CDBG) FUNDS FOR A NEW CONTRACT
AMOUNT OF $729,534.00; AUTHORIZING $182,383.50 FOR
MISCELLANEOUS CONSTRUCTION CONTINGENCY
EXPENSES; APPROPRIATING FUNDS; REVISING THE
PROJECT BUDGET; AND PROVIDING FOR PAYMENT.

* * * * *

WHEREAS, by Ordinance No. 97190, passed and approved on February 13, 2003, a
contract was awarded to Vaughn Construction Company for performance of the Carver
Cultural Community Center Building Repairs Phase II Project; and

WHEREAS, in connection with said Project, there exists a need to amend the construction
contract with Vaughn Construction Company and authorize an additional $50,000.00
Reprogrammed Community Development Block Grant (CDBG) funds for a new contract
amount of $729,534.00; and

WHEREAS, in connection with said project, there exists a need to replace clear glass in
the front lobby with frosted glass; provide credit for new windows in theater and the re-use
of existing steel casement windows; perform additional interior demolition in preparation
for new interior finishes required for Phase III work to be awarded in the future; refinish
and re-upholster all existing theater seating; fill voids located at existing light wells
uncovered during excavation of lobby slab; and provide for a revised concrete column seat
in lobby area for a new column installation; and

WHEREAS, performance of Field Alteration No. 1 is desired for immediate
commencement; NOW THEREFORE:



BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. Field Alteration No. 1 in the amount of $133,203.00 payable to Vaughn
Construction Company for the above-described work in connection with the Carver
Cultural Community Center Building Repairs Phase II Project is hereby approved.

SECTION 2. The construction contract with Vaughn Construction Company is hereby
amended to reflect an additional $50,000.00 Reprogrammed Community Development
Block Grant (CDBG) funds for a new contract amount of $729,534.00 and the
establishment of a miscellaneous construction contingency in the amount of $182,383.50 is
hereby authorized.

SECTION 3. The budget of Fund No. 28-099210 is authorized to be revised as set out in
the detailed budget affixed hereto and incorporated herein for all purposes as Attachment I.

SECTION 4. The following sums are hereby authorized for encumbrance in and payment
from Fund No. 28-099210:

$183,203.00 for construction expenses payable to Vaughn
Construction Company, Index No. 757351,
and

$ 49,180.50 for miscellaneous construction contingency
expenses payable, Index No. 757377.

SECTION 5. The financial allocations in this Ordinance are subject to approval by the
Director of Finance, City of San Antonio. The Director may, subject to concurrence by the
City Manager or the City Manager’s designee, correct allocations to specific Index Codes
and Funds Numbers as necessary to carry out the purpose of this Ordinance.

SECTION 6. This ordinance shall be effective on and after the tenth (10th) day after

passage hereof.
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